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ESTIMATE RUN 03/23/2005

ESTIMATE SUMMARY 11:53:26
CONTID: C14702 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14702-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 343.0 DAYS TIME ALLOW: 7/30/20( FIXED COMPLETION DAT
Grand Junction Area GuideSigns PERCENT TIME: 320.56 ORIG TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
PROJECT NO: C R300-116
Grand Junction Area GuideSigns
NAME OF ROAD: 999
PROJECT COUNTIES: MESA
CONTRACTOR:
CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 03/23/2005 DATE TIME STARTED 04/15/2004
3100 S. PRAIRE AVENUE DATE LET 03/18/2004 DATE WORK BEGAN 05/11/2004
DATE AWARDED 04/01/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/14/2004 DATE ACCEPTED
PUEBLO CO 81005 303 569 0118 DATE NOTICE TO PROCEED 04/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 566,893.26 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 534,833.50 NON-PARTICIPATING 558,692.16 13,083.35
PERCENT COMPLETE: 98.55% TOTAL EARNINGS 558,692.16 13,083.35
FUNDS AVAILABLE: $ 8,201.10 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 558,692.16 13,083.35
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,923.58 -196.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 553,768.58 12,887.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 553,768.58 12,887.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 12,887.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14702-BID ESTIMATE RUN 03/23/2005
PROJECT: C R300-116 ESTIMATE NO: 0006 11:53:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0010 202-00810 REMOVAL OF GROUND SIGN 1.000 1.000
EACH 0.000 0.00
167.00000 1.000 167.00
0015 202-01140 REMOVAL OF GUARDRAIL TYPE 4 160.000 160.000
LF 0.000 0.00
64.00000 160.000 10,240.00
0020 203-01597 *POTHOLING 2.000 2.000
HOUR 0.000 0.00
85.00000 2.000 170.00
0025 503-00048 *DRILLED CAISSON (48 INCH) 201.000 200.500
LF 0.000 0.00
294.00000 200.500 58,947.00
0030 503-00054 *DRILLED CAISSON (54 INCH) 100.000 98.200
LF 0.000 0.00
372.00000 98.200 36,530.40
0035 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000 25.000
LF 0.000 0.00
52.00000 25.000 1,300.00
0040 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 75.000 75.000
LF 0.000 0.00
42.00000 75.000 3,150.00
0045 606-00700 *GUARDRAIL TYPE 7 158.000 158.000
LF 0.000 0.00
118.00000 158.000 18,644.00
0050 606-01340 *END ANCHORAGE TYPE 3D 4.000 4.000
EACH 0.000 0.00
730.00000 4.000 2,920.00
0055 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00

2,000.00000 4.000 8,000.00
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PCN: 14702-BID ESTIMATE RUN 03/23/2005
PROJECT: C R300-116 ESTIMATE NO: 0006 11:53:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 614-00028 *SIGN PANEL (CLASS III) (INSTALL ONLY) 2,709.000 2,709.000
SF 0.000 0.00
7.50000 2,709.000 20,317.50
0065 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 6.000
EACH 0.000 0.00
22,528.00000 6.000 135,168.00
0070 614-41275 MONOTUBE OVERHEAD SIGN BRIDGE (12.75 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
26,062.00000 1.000 26,062.00
0075 614-41400 MONOTUBE OVERHEAD SIGN BRIDGE (14 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
29,377.00000 1.000 29,377.00
0080 614-42000 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
43,052.00000 1.000 43,052.00
0085 614-42400 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
53,194.00000 1.000 53,194.00
0090 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0095 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
18,000.00000 1.000 18,000.00
0100 630-00000 *FLAGGING 390.000 390.000
HOUR 0.000 0.00
26.00000 390.000 10,140.00
0105 630-00007 *TRAFFIC CONTROL INSPECTION 42.000 42.000
DAY 0.000 0.00
58.00000 42.000 2,436.00
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 39.000 39.000
DAY 0.000 0.00

462.00000 39.000 18,018.00
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PCN: 14702-BID ESTIMATE RUN 03/23/2005
PROJECT: C R300-116 ESTIMATE NO: 0006 11:53:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80305 *FLAGGING STATION LIGHT 6.000 3.600
EACH 0.000 0.00
810.00000 3.600 2,916.00
0120 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 23.400
EACH 0.000 0.00
81.00000 23.400 1,895.40
0125 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 100.800
EACH 0.000 0.00
92.00000 100.800 9,273.60
0130 630-80351 *VERTICAL PANEL (PLASTIC) 35.000 31.500
EACH 0.000 0.00
47.00000 31.500 1,480.50
0135 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 6.000 5.400
TYPE)
EACH 0.000 0.00
693.00000 5.400 3,742.20
0140 630-80360 *DRUM CHANNELIZING DEVICE 207.000 186.300
EACH 0.000 0.00
40.00000 186.300 7,452.00
0145 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 31.000 27.900
EACH 0.000 0.00
52.00000 27.900 1,450.80
0150 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
64.00000 0.000 0.00
0155 630-80370 *CONCRETE BARRIER (TEMPORARY) 50.000 45.000
LF 0.000 0.00
26.00000 45.000 1,170.00
0160 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14702-BID ESTIMATE RUN 03/23/2005
PROJECT: C R300-116 ESTIMATE NO: 0006 11:53:26
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70131 F/A MODIFY 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 203-00060 EMB MATL (CIP) MODIFY CAISSON CONSTRUCTION 178.000 178.000
cy 0.000 0.00
14.30000 178.000 2,545.40
0185 601-01010 CONC CL BZ CMO3: MODIFY CAISSON CONSTRUCTION 29.900 29.900
cY 0.000 0.00
81.94000 29.900 2,450.01
0190 700-70035 F/A CASING REIMBURSEMENT CMO3: MODIFY CAISSON 9,300.000 9,300.000
CONSTRUCTION
FA 0.000 0.00
1.00000 9,300.000 9,300.00
0195 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY CLASS 3 SIGN PANELS 1.000 0.000
LS 1.000 1,657.80
1,657.80000 1.000 1,657.80
0200 900-00014 ADDED ITEM (LUMP SUM)/ REPLACE LANDSCAPING DAMAGED BY 1.000 0.000
CONSTRUCTION
LS 1.000 603.55
603.55000 1.000 603.55
0205 900-00014 ADDED ITEM (LUMP SUM)/ REPLACEMENT OF DBE 1.000 0.000
SUBCONTRACTOR
LS 1.000 10,822.00
10,822.00000 1.000 10,822.00
CAT 0200 CURRENT AMT $ 566,893.26 $ 13,083.35$ 558,692.16
PROJECT TOTAL CURRENT AMT $ 566,893.26 $ 13,083.35 % 558,692.16



